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CHIVE/C-2/1-67

© January 1967

MEMORANDUM FOR: Director, CHIVE Tasgk Force

SUBJECT ¢ Bi-Weakly Task Report Summary
{17 - 20 December 1966)

I. No significant prcblems or developments were reported
by the following Task Teams:

Security Procedures

Task # 1.
3.0 days

Task # 54. Blograohic Procedures

1.0 day

- Forns Design

Task #10b. Revision of Indexing Procedures
and ‘fechniques
1.0 day

Task # 7Ta.

Task # 12. Input Processing

- 8.5 days
1,0 days
- 6.5 days
~ 7.5 days

Task # 13. Unconditional File Maintenance

6.5 days

6.5 days

7.5 days

GROUP I
Excluded from
S5-E~C-R~E~T Automatic

Downgrading and
Declassification
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Task ¢ 14. Control

25X1A 2.0 days

- 7.0 days

Tagsk # 15. Communications/Data Analysis/
o Dizpla
-0 days 25X1A
9.0 days

0 days

9.0 days

3.0 days

days

0 days

- 9.0 days

- 4.0 days

days

.0 days

.0 davs

Task # 17. Phase III Scheduling and Integration
.0 days

1.0 day
- 5.0 days

25X1A

Task # 18. System Test Plan
3.0 days

25X1A - 2.5 days

Task #l9%a. Dossier Content Study

25X1A ~ 3.5 days

Manacement Data

Task # 20. 3.0 d
~ 3.0 days

25X1A
Task # 23.

Ma

and Graphics
1.7 days

5

25X1A

Tasgk # 26. verving rocedures
— 8.0 days 25X1A

Task # 44. _Task CGroup Management
- 9.0 days

25X1
A .0 days

3--B-C~R-E~T
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Tagsk # 50. Current Awareness Production - China
- 4.7 days

6.0 days

.5 days

days

5 days
- 8.5 days
- 4.0 days

7.0 days

25X1A

Task # 54. Design and Development Area
' Management
- 5.0 days

25X1A

Task # 58. COG Organization and Personnel

5 Fesponsibilities
25X1A o

Task # 60. Special Assistant to the Director

25X1A B

II. Summary of Task Activity

i Task # 2. The Current Awareness Support Task Team
: reports that PSD was late in releasing the SKAN issue

: for 5 - 9 December. It was due on 14 December and did
not arrive until 22 December.

: 2.5 davs

Task # 5c. The Chairman of the Organization
Dictionary Task Team reports that the organlzation list-
ings ordered by region have been received and have pro-
ven tc be as beneficial as anticipated. Due to dif-
ferences in temminology found in SI material, it is
still difficult in many instances to correlate SR ox-
ganizations with those from other files.

.2 days
davys

- 1.5 days
7 days

.0 days
days

25X1A

S-E=C~R-E~T

Approved For Release 2002/01/09 : CIA-RDP80B01139A000600140002-1



25X1A

25X1A

25X1A

25X1A

25X1A

Approved For Ré'lfése 2002/01/09 : CIA-RDPSOBO1139A§ﬁ)600140002-1

§-E-C-R~E-T

Task # 5b. The completion date for the decode

table of the SIC has been changed to 15 February 1967.

This is because Machine Division has been on a holiday
- gschedule, and has a back-up of index changes. The SIC
index should be completed and ready for publication by

the end of January.
.0 days

sk # 24,

tivated task. A rough draft of the task description
will

S

III. Meetings and Briefings

1. m:net with James R. Trew of the
Systems Identification and Analysis Section, National

Referral Center, Library of Congress. IHe also met

with

2. CHIVE pexrsonnel met on 20 December with

!of the SPINT Staff to clarify reguirements
or control of special material.

Chief, Integration an ans Staf<f

CHIVE Task Force

MEL:1lsh

& -E-C-R-~-E-T
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be completed by 6 January. e o

mhas been designated Chair-
man of the Referral Files Task Team. This is a reac- o
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